

Initial Project Planning Template

Date	19 July 2026
Team ID	xxxxxx
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Preprocessing	USN-1	As a developer, I want to collect, clean, and preprocess the credit card dataset so that it is ready for model training.	3	High	Kunnath Poojitha Menon	28-06-2026	29-06-2026
Sprint-2	Model Development	USN-2	As a developer, I want to train Logistic Regression, Decision Tree, Random Forest to predict credit card approval accurately.	5	High	Kunnath Poojitha Menon	29-06-2026	30-06-2026
Sprint-3	Model Evaluation	USN-3	As a developer, I want to compare performance save the best-performing model	2	High	Kunnath Poojitha Menon	30-06-2026	01-07-2026
Sprint-4	Web App Development	USN-4	As a user, I want to enter applicant details application and receive instant approval	2	Medium	Kunnath Poojitha Menon	02-07-2026	03-07-2026
Sprint-5	Deployment & Testing	USN-5	As an administrator, I want to deploy the application on IBM Cloud/Render test the complete workflow before release.	4	High	Kunnath Poojitha Menon	03-07-2026	04-07-2026